TCR Program — Application Approval Project #52 — December 2005

Los Angeles Route 405; add HOV and auxiliary lanes for 1 mile in West Los Angeles, from Waterford

Avenue to Route 10 in Los Angeles County.

($ X 1,000)

Estimated Project Cost: $50,023 TCRP Funds Approved to Date: $25,000

Total TCRP Funds Available: $25,000 Phase(s) Approved.: All

Lead Agency: Los Angeles County Metropolitan Implementing Agency: California Department of
Transportation Authority Transportation

TCRP Allocations to Date: ~ $0 for Phase(s): N/A

Advance Approved: $0 for Phase(s): N/A

LONP Approved to Date: ~ $9,648 for Phase(s): 4

Project Summary: The overall project will relieve
congestion and improve safety by adding approximately
1 mile of auxiliary lanes between existing on-ramps and
off-ramps on southbound 405 between Waterford and |-
10. The project will also add to the continuity for the
southbound HOV lane on the entire Route 405 corridor.

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
1 Project Report and Environmental Document 9/99 9/01 $1,855
2 PS&E 9/01 6/04 $5,548
3 Right of way acquisition 12/01 5/04 $1,288
4 Construction 12/04 12/09 $41,332

Total: $50,023
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Funding Plan ($ x 1,000)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $9,648 $9,648
Proposed
STIP-IIP State Committed $1,855 $5,548 $44 $2,216 $9,663
Proposed
STIP-RIP State Committed $44 $2,216 $2,260
Proposed
STIP-IIP GARVEE Committed $288 $6,540 $6,828
Proposed
STIP-RIP GARVEE Committed $912 $20,712 $21,624
Proposed
Totals: | Committed $1,855 $5,548 $1,288 $41,332 $50,023
Proposed
Totals: $1,855 $5,548 $1,288 $41,332 $50,023
Additional TCRP Funds Available ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $15,352 $15,352
Proposed
Totals: $15,352 $15,352
Prior TCRP Action:

Original application was approved on June 6, 2001 (TA-01-09) for $25,000,000 for Phase 4.

The funding plan was updated based on the 2002 STIP Adoption (G-02-04). The 2002 STIP
programmed $13,521,000 of STIP-RIP and $13,538,000 of STIP-IIP funds.

Minor amendment was approved July 10, 2002 based on the April 2002 Progress Report. The
amendment updated the project schedule.

The funding plan was updated based on STIP Amendment 02S-067, adopted June 26, 2003. The
amendment programmed $25,000,000 of STIP-RIP funds to replace suspended TCRP funds.

The funding plan was updated based on STIP Amendment 02S-105, adopted December 11, 2003. The
amendment approved the project for GARVEE funding.

An Amendment (TAA-05-40) and Letter of No Prejudice (TL-05-04) were approved December 15, 2005.
The amendment designated Los Angeles County Metropolitan Transportation Authority (LACMTA) as
Applicant Agency and updated the project schedule and funding plan.

Status of Conditions: No conditions set.

Discussion/lssues: Project is fully funded. The CTC reviewed the Negative Declaration and approved the

project for future consideration of funding on November 7, 2001 under CTC Resolution E-02-18.



